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Mr. James Saric 
Remedial Project Manager 
USEPA Region 5  
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3507 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies 
Monthly Progress Report – Area 1 (August 2007) 
 
Dear Jim: 

Attached is the sixth monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Supplemental RI/FS – Area 1. This progress 
report is submitted as per Section 7.1 of the Statement of Work (SOW) for the 
February 2007 Administrative Settlement Agreement and Order on Consent (AOC) 
for Remedial Investigations/Feasibility Studies (Docket No. V-W-07-C-864). 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 
 
 
 
Michael J. Erickson, P.E. 
Associate Vice President 
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Paul Montney, P.E., Georgia-Pacific Corporation 
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Mark Brown, Ph.D., Georgia-Pacific Corporation
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Significant Developments and Activities during the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On August 1, ARCADIS BBL submitted to USEPA a list of candidates for the position of ecological 
risk assessment peer review manager. 

• On August 3, ARCADIS BBL forwarded to USEPA a list of supporting documents for ecological risk 
assessment peer review. 

• On August 8, ARCADIS BBL and USEPA participated in a conference call to discuss the ecological 
risk assessment peer review. 

• On August 16, ARCADIS BBL participated in a meeting with MDEQ to discuss the utilization of fish 
tissue data from the long-term monitoring program in the Michigan Department of Community 
Health’s fish consumption advisory reviews. ARCADIS BBL received a copy of CDM’s Inlet/Outlet 
Investigation report, dated August 2007, at the meeting. 

• On August 27, ARCADIS BBL forwarded to USEPA a draft example access request letter for the 
Phase 1 SRI sampling work. USEPA subsequently approved the language. 

• On August 27, USEPA transmitted to ARCADIS BBL the curriculum vitae for a peer review manager 
candidate suggested by USEPA (Dr. Menzie). 

• On August 27, ARCADIS BBL transmitted to USEPA (J. Chapman) a memo requesting the USEPA’s 
data useability determination for existing data for purposes of the SRI/FS. 

• The KRSG awaits USEPA’s comments on the draft Conceptual Site Model (CSM), which was 
submitted to the USEPA on June 21, 2007. 

• The KRSG awaits receipt of the signed approval sheet from the final Multi-Area Quality Assurance 
Project Plan (QAPP), which was submitted to USEPA on June 29, 2007. 

• The KRSG awaits USEPA’s response to the letter requesting USEPA’s data usability determination 
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27. 

Data Collected and Field Activities Conducted During the Period 

• No data were collected and no field activities were conducted during this period. 
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Laboratory Data Received During the Period 

• No data were received during this period. 

Problems 

• No problems were encountered this reporting period. 

Actions Taken to Correct Problems 

• No activity. 

Developments Anticipated During the Next Reporting Period 

• In September, ARCADIS BBL will submit the first semi-annual progress report to USEPA. This report 
is discussed in Section 7.2 of the SOW. 

• During the week of September 3, ARCADIS BBL is planning to send access request letters for the 
upcoming SRI field sampling activities. 

• On September 5, KRSG is scheduled to receive USEPA’s comments on the draft Multi-Area Field 
Sampling Plan (FSP), which was submitted to USEPA on April 25, 2007. 

• On September 19, KRSG and USEPA have a conference call scheduled to discuss the peer review 
process. 

• On September 24, ARCADIS BBL is scheduled to begin the Phase 1 field work outlined in the SRI 
Work Plan. As per Section 48b of the AOC, ARCADIS BBL will notify USEPA and MDEQ in advance 
of the start of sample collection activities. 




